NWIRP/Grumman-May 10, 2016 Groundwater Quarterly Coordination Meeting

Agenda

1. OU 2 Update

Plant 6 Pilot — Update {Navy):

Plant 6 treatment upgrade project (BWD).

he estimated construction time frameis 18 - 24

months,
Navy/NG coordination on RE108 Hotspot work (Navy/NG}.

The next techn nge meeting

between the Nawy and NG is scheduled for June,

Additional delineation (Navy):
; b

Soutners
concentrations in the

Property acquisition for REL08 hot spot system (treatment plant and discharge)-report
out on work session {Navy).

July is critical timeframe in the schedule for
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1 N Wantagh Avenue
s MNavy, DEC will give BOT a head
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- Public water supply protection program — monitoring of new sentinel wells (Navy), NG
continues to sample outpos
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2. _ONCT —0U2 Status of Operations (NG). Fiow rate at Well 18 increased to 1000 gom, New
communications systent has been acauired and will be installed, Annual OMM Reoort was
updated with April 2018 date from the Navys
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- PCB/metals/voc area (NG). Pre-design sampling and remedial technizal evaluation ,,{ Formatted: Font color: Accent 6 ]
submitted by NG in October 2015,
downgradient Hot Spot (NG). PDi Reportsubmitted in February 2016 and approved by . { Formatted: Font color: Accent 6 ]
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Upcoming submittal by NG is the

- hydraulic effectiveness study (NG)

- Drumissue (DEC)
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4, Status of efforts regarding Chapter 543 of the Laws of 2014 — evaluation of options relative to
the groundwater plume associated with the former Navy/Grumman Bethpage facility (DEC

5. Additional discussion of potential for use of wells at BWD Plants 4,5,6 as remediation wells
should BWD cease using them as public water supply wells {placeholder for future discussion).

DEC radium 226 and 228 sampling (DEC).

7. 1,4 dioxane and TCE sampling- CSIA

-—Results to date (DEC).
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- Future work {open)

8. Community outreach issues (open)

#-_Newsletter/handouts for non-Navy work (NG and DEC) R Formatted: Bulleted + Level: 1 + Aligned at: 0.75" +
s-__Possible public meeting for NG work. i Indent at: 1"

Report out on April 20 RAB meeting.

9. Calendar review for dates for next quarterly meeting

(target second half of August)

10. Follow up items:

- White paper on disposal options — Navy to draft w/ NG input

Si NI o]

- Property acquisition ( really access) workshop July;
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- Meeting w/ DOH to discuss discharge to public water supply — timing dependent on
receipt of white paper from Navy;

- Saladino Report Bob Schick to look into;
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- JBH to reach out to F&W —
- DOT 11 acre basin - get contact at DOT: ; ,
DEC to engage NYS Parks regarding use of treated water at Bethpage State Par|
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